COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2010

ESTI MATE SUMVARY 11: 04: 01
CONTI D: C17143 ESTI MATE NO 0003 FINL SPEC YR 2005
PCN: 17143-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 35 WORK DAYS
GUARDRAI L | NSTALLATI ON ON SH115 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. HES1151- 022
GUARDRAI L | NSTALLATI ON ON SH115
NAMVE OF RQAD: 115A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PER OD ENDI NG 05/ 05/ 2010 DATE TI ME STARTED 07/ 06/ 2009
2720 E. Las Vegas St., Ste. 200 DATE LET 04/ 09/ 2009 DATE WRK BEGAN
DATE AWARDED 04/ 14/ 2009 DATE TI ME STOPPED 10/ 06/ 2009
DATE CONTRACT EXECUTED 04/ 27/ 2009 DATE ACCEPTED 10/ 06/ 2009
Col orado Springs CO 80906 719/ 390- 4000 DATE NOTI CE TO PROCEED 07/ 06/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 484, 334. 61 PARTI Cl PATI NG $ 451,297.11 $ 0.00
AWARD PRQJECT AM: $ 442, 634. 95 NON- PARTI CI PATI NG 205. 00 0.00
PERCENT COVPLETE: 93. 229 TOTAL EARNI NGS 451, 502. 11 0.00
FUNDS AVAI LABLE: $ 32,832.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 451, 502. 11 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 6, 639. 52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 451, 502. 11 6, 639. 52
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 451, 502. 11 6, 639. 52
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6, 639. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17143-BID ESTI MATE RUN 05/ 05/ 2010
PRQIECT: HES1151- 022 ESTI MATE NO 0003 11: 04: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 105. 000 102. 000
EACH 0. 000 0. 00
5. 45000 102. 000 555. 90
0010 202-00810 REMOVAL COF GROUND SI GN 44. 000 44.000
EACH 0. 000 0. 00
36. 40000 44.000 1, 601. 60
0015 202-01130 REMOVAL OF GUARDRAI L TYPE 3 300. 000 300. 000
LF 0. 000 0. 00
3. 80000 300. 000 1, 140. 00
0020 210-00010 RESET MAI LBOX STRUCTURE 4.000 4.000
EACH 0. 000 0. 00
140. 00000 4.000 560. 00
0021 210-00015 RESET END SECTI ON RESET 10 END ANCHORS AT M SCELLENEQUS 10. 000 10. 000
LOCATI ONS ALONG PRQJEC
EACH 0. 000 0. 00
490. 00000 10. 000 4, 900. 00
0025 210-00810 RESET GRCUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
95. 00000 1. 000 95. 00
0030 210-00815 RESET SI GN PANEL 8. 000 2.000
EACH 0. 000 0. 00
13. 70000 2.000 27.40
0035 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 500
ACRE 0. 000 0. 00
840. 00000 0. 500 420. 00
0040 213-00002 *MIULCH NG (WEED FREE HAY) 0. 500 0. 500
ACRE 0. 000 0.00
1, 575. 00000 0. 500 787.50
0045 213-00061 *MULCH TACKI FI ER 45. 000 45. 000
LB 0. 000 0. 00
15. 75000 45. 000 708.75
0050 403-34741 *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-22) 950. 000 907. 370
TON 0. 000 0. 00

145. 95000 907. 370 132, 430. 65



CONTI D C17143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17143-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: HES1151- 022 ESTI MATE NO 0003 11: 04: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 9, 590. 000 9, 556. 000
LF 0. 000 0. 00
14. 18000 9, 556. 000 135, 504. 08
0060 606-01385 TRANSI TI ON TYPE 3J 13. 000 13. 000
EACH 0. 000 0. 00
340. 00000 13. 000 4,420. 00
0065 606-01390 END ANCHORAGE TYPE 3K 12. 000 12. 000
EACH 0. 000 0. 00
875. 00000 12. 000 10, 500. 00
0070 606-02003 END ANCHORAGE ( NONFLARED) 22.000 22.000
EACH 0. 000 0. 00
1, 546. 15000 22.000 34, 015. 30
0075 612-00001 DELI NEATOR (TYPE I) 220. 000 164. 000
EACH 0. 000 0. 00
19. 59000 164. 000 3,212.76
0080 612-00002 DELI NEATOR (TYPE I 1) 35. 000 16. 000
EACH 0. 000 0. 00
20. 70000 16. 000 331. 20
0085 612-00003 DELI NEATOR (TYPE I 11) 40. 000 35. 000
EACH 0. 000 0. 00
21. 85000 35. 000 764.75
0090 613-00200 *2 I NCH ELECTRI CAL CONDUI T 200. 000 200. 000
LF 0. 000 0. 00
12. 10000 200. 000 2,420.00
0100 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
682. 50000 1. 000 682. 50
0105 613-34400 *LI GHT STANDARD METAL (40 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 035. 00000 1. 000 3, 035. 00
0110 613-40010 *L1I GHT STANDARD FOUNDATI ON 1. 000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00



CONTI D: C17143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17143-BID ESTI MATE RUN 05/ 05/ 2010
PRQIECT: HES1151- 022 ESTI MATE NO 0003 11: 04: 01

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 613-70400  *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 1. 000 1. 000
EACH 0. 000 0.00
430. 00000 1. 000 430. 00
0120 614-00011  SIGN PANEL (CLASS I) 186. 000 186. 000
SF 0. 000 0.00
11. 05000 186. 000 2, 055. 30
0125 614-00012  SIGN PANEL (CLASS I1) 378. 000 378. 000
SF 0. 000 0.00
13. 90000 378. 000 5, 254. 20
0130 614-01503  STEEL SI GN SUPPORT (2-1NCH ROUND) (POST AND SOCKET) 17. 000 17. 000
EACH 0. 000 0.00
155. 90000 17. 000 2, 650. 30
0135 614-01573  STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP- 40) (PCST & 34. 000 34.000
SLI PBASE)
EACH 0. 000 0.00
320. 00000 34.000 10, 880. 00
0140 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
26, 500. 00000 1. 000 26, 500. 00
0145 627-00005  *EPOXY PAVEMENT MARKI NG 100. 000 91. 000
GAL 0. 000 0.00
71. 40000 91. 000 6, 497. 40
0150 630-00000  *FLAGG NG 1, 300. 000 1, 108. 000
HOUR 0. 000 0.00
18. 90000 1, 108. 000 20, 941. 20
0155 630-00001  *PILOT CAR OPERATI ON 300. 000 240. 000
HOUR 0. 000 0.00
26. 25000 240. 000 6, 300. 00
0160 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 20. 000 20. 000
DAY 0. 000 0.00
52. 50000 20. 000 1, 050. 00
0165 630-00012  *TRAFFI C CONTROL MANAGEMENT 36. 000 36. 000
DAY 0. 000 0. 00
367. 50000 36. 000 13, 230. 00



CONTI D C17143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17143-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: HES1151- 022 ESTI MATE NO 0003 11: 04: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 2.000 2.000
EACH 0. 000 0. 00
52. 50000 2. 000 105. 00
0175 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 3. 000 3. 000
EACH 0. 000 0. 00
15. 75000 3. 000 47.25
0180 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 46. 000
EACH 0. 000 0. 00
15. 75000 46. 000 724.50
0185 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 636. 000 636. 000
SF 0. 000 0. 00
10. 50000 636. 000 6,678. 00
0190 630-80380 *TRAFFI C CONE 200. 000 160. 000
EACH 0. 000 0. 00
2.10000 160. 000 336. 00
0195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 12, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17143-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: HES1151- 022 ESTI MATE NO 0003 11: 04: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70190 F/ A ELECTRI C SERVI CE 5, 100. 560 5, 100. 560
F A 0. 000 0.00
1. 00000 5, 100. 560 5, 100. 56
2000 900-00010 ADDED | TEM (HOUR)/ HAND DI GG NG OF UTI LI TY CONFLI CTS AT 44. 000 44.000
MP 3.76 LEFT
HOUR 0. 000 0. 00
70. 00000 44.000 3, 080. 00
2002 606-01340 END ANCHORAGE TYPE 3D TYPE 3D END ANCHCORAGE AT CONCRETE 1. 000 1. 000
BOX CULVERT
EACH 0. 000 0. 00
705. 00000 1. 000 705. 00
CAT 0200 CURRENT AMI  $ 484,129.61 $ 0.00$ 451, 297. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
205. 00000 1. 000 205. 00
CAT 0400 CURRENT AMI  $ 205.00 $ 0.00$ 205. 00
PRQJIECT TOTAL CURRENT AMI  $ 484,334.61 $ 0.00$ 451, 502. 10



